
TCR Program – Application Approval Project #106 (PPNO 5951) – August 2008 
  
Merced Campus Parkway; build new arterial in Merced County from Route 99 to Yosemite 

Avenue. 
              
($ X 1,000) 
Estimated Project Cost: $79,990 TCRP Funds Approved to Date: $23,000 
TCRP Funds Available: $23,000 Phase(s) Approved: All 
Applicant Agency: Merced County Department of 

Public Works 
Implementing Agency: Same 

   
TCRP Allocations to Date: $17,526  for Phase(s): 2,3,4 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The Campus Parkway project 
will construct a new four-lane, limited access 
expressway on the east side of the City of Merced 
from Route 99 to Yosemite Avenue. 
 
The project will be segmented and therefore phases 
may overlap. 
 
 
 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Environmental Documents 9/98 10/06 $2,960
2 Prepare Project Plans, Specification, and Construction 

Documents
9/98 6/08 $3,300

3 Acquire Right of Way 11/06 6/08 $13,230
4 Construct Project 3/07 9/14 $57,500

Total: $76,990
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Prior TCRP Action:  

• Original application was approved on February 28, 2002 (TA-02-02) for $400,000 for Phase 2, $240,000 
for Phase 3, and $22,360,000 for Phase 4. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An amendment was approved June 8, 2006 (TAA-06-35) to redistribute $4,486,000 from Phase 4 to 

Phase 3 and update the project schedule and funding plan.  An allocation of $400,000 was made to 
Phase 2 (TFP-06-13). 

• An amendment was approved July 20, 2006 (TAA-06-45) to redistribute $400,000 from Phase 4 to Phase 
3 and update the project funding plan.  

• An allocation of $190,000 was approved on Oct 12, 2006 (TFP-06-23) for Phase 3 R/W. 
• An allocation of $4,936,000 was approved on Sept 20, 2007 (TFP-07-03) for Phase 3 R/W. 
• An allocation of $12,000,000 was approved on August 28, 2008 (TFP-08-01) for Phase 4 Construction. 

 
Status of Conditions:  The following conditions were set forth under Resolution TA-02-02: 

• Prior to an allocation of funds for design, right of way, or construction, the County shall provide a plan that 
demonstrates full funding of the phase. 

• An allocation of capital funds is contingent upon review and approval for future consideration of funding of 
the final EIR/EIS by the CTC. 

 
Discussion/Issues:  Project is not fully funded.  Funding in the amount of $33,726,000 remains to be identified.  
Potential funding sources include STIP, local and federal funds.. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $400 $5,126 $17,474 $23,000
Proposed

Committed $453 $453
Proposed

Committed $139 $711 $6,300 $7,150
Proposed

Committed $2,368 $2,189 $5,762 $10,319
Proposed

Committed $2,342 $2,342
Proposed

Committed
Proposed $33,726 $33,726

Committed $2,960 $3,300 $13,230 $23,774 $43,264
Proposed $33,726 $33,726

Totals: $2,960 $3,300 $13,230 $57,500 $76,990

TCRP State

STIP-RIP State

City of Merced Local

TEA-21 Federal

FederalSAFETEA-LU

Future TBD

Totals:


